



বাংলাদেশ নির্বাচন কমিশন

নির্বাচন কমিশন সচিবালয়

নির্বাচন ভবন, আগারগাঁও, ঢাকা
www.ecs.gov.bd

নং-১৭.০০.০০০০.০২৯.২০.১৪৮.২৪ (৩য় খন্ড)-৩৯৪ (১)


তারিখঃ ০৩ আশ্বিন ১৪৩২
১৮ সেপ্টেম্বর ২০২৫

বিষয়: ২০২৫-২০২৬ অর্থ বছরের জন্য অনুমোদিত “বার্ষিক ক্রয়-পরিকল্পনা” এর কপি নির্বাচন কমিশন সচিবালয়ের ওয়েবসাইটে এবং BPPA এর ওয়েব সাইটে প্রকাশকরণ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে আদিষ্ট হয়ে জানানো যাচ্ছে যে, ২০২৫-২০২৬ অর্থ বছরের জন্য “বার্ষিক ক্রয় পরিকল্পনা” (APP)-এর অনুমোদিত কপি অত্র সচিবালয়ের ওয়েব সাইট www.ecs.gov.bd-এ এবং BPPA এর ওয়েবসাইট www.cptu.gov.bd এ প্রকাশকরণের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অত্রসাথে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক.....১২ (বারো) পাতা।

সিস্টেম ম্যানেজার (আইসিটি)
নির্বাচন কমিশন সচিবালয়, ঢাকা


(এ.টি.এম. শামীম মাহমুদ)
সিনিয়র সহকারী সচিব (সেবা-২)
ফোনঃ ৫৫০০৭৫৩৯
ই-মেইল: sas_cs2@ecs.gov.bd

নং-১৭.০০.০০০০.০২৯.২০.১৪৮.২৪ (৩য় খন্ড)-৩৯৪ (১)

তারিখঃ ০৩ আশ্বিন ১৪৩২
১৮ সেপ্টেম্বর ২০২৫

অনুলিপি সদয় অবগতির জন্য প্রেরণ করা হলো:

১. সিনিয়র সচিব মহোদয়ের একান্ত সচিব, নির্বাচন কমিশন সচিবালয়, ঢাকা (সিনিয়র সচিব মহোদয়ের সদয় অবগতির জন্য)


(এ.টি.এম. শামীম মাহমুদ)
সিনিয়র সহকারী সচিব (সেবা-২)

Election Commission Secretariat

Agargaon, Dhaka

Common Service-1

Annual Procurement Plan (2025-2026) For Goods & Services

Ministry/Division : Bangladesh Election Commission
Agency : Election Commission Secretariat
Procuring Entity Name & Code : Joint Secretary (E.M-1), Election Commission Secretariat & 1060101100125

Financial Year: 2025-2026
Budget: Revenue

Package No	Description of Procurement Packages Goods /Services & Budget Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Million (BDT)	Time code for Process	Not used in Goods	Invite/Advertis e of tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
ECS_CS-1_GD01	টেলিযোগ সরঞ্জামাদি ক্রয় ও মেরামত 4112204	-	Enclosure-1	Framework Contract (RFQ/ DPM)	Subject to the Authority delegated in the Delegation of Financial Power of this Secretariat	GoB	17	Planned Dates		1-Oct-2025	15-Oct-2025	29-Oct-2025	5-Nov-2025	12-Nov-2025	10-Dec-2025		10-Mar-2026		
									Planned Days		0	14	14	7	7	28	70	90	
									Actual Dates										
ECS_CS-1_GD02	পোষাক 3256106	-	Enclosure-2	RFQ			11	Planned Dates		1-Oct-2025	15-Oct-2025	29-Oct-2025	5-Nov-2025	12-Nov-2025	10-Dec-2025		9-Jan-2026		
								Planned Days		0	14	14	7	7	28	70	30		
								Actual Dates											
ECS_CS-1_GD03	আপায়ন 3211106	-	Enclosure-3	DPM			22	Planned Dates		Round the financial Year 2025-2026 (as per ppr-2008)									
								Planned Days											
								Actual Dates											
ECS_CS-1_GD04	ডাক 32911119	-	Enclosure-4	DPM			2.6	Planned Dates		Round the financial Year 2025-2026 (as per ppr-2008)									
								Planned Days											
								Actual Dates											
ECS_CS-1_GD05	টেলিফোন 3211120	-	Enclosure-5	DPM			25	Planned Dates		Round the financial Year 2025-2026 (as per ppr-2008)									
								Planned Days											
								Actual Dates											

মোঃ আনোয়ার হোসেন
প্রশাসনিক কর্মকর্তা (চঃদাঃ)

মোঃ কামরুল হাসান
সিনিয়র সহকারী সচিব

জি.এম. সাহাতাব উদ্দিন
উপসচিব (সাধারণ সেবা-১)

মোঃ আব্দুল হালিম খান
যুগ্মসচিব (নিঃব্যঃ-১)

কে এম আলী নেওয়াজ
অতিরিক্ত সচিব

আখতার আহমেদ
সিনিয়র সচিব

Election Commission Secretariat

Agargaon, Dhaka

Services-2

Annual Procurement Plan (2025-2026) For Goods & Services

Ministry/Division

: Bangladesh Election Commission

Agency

: Election Commission Secretariat

Procuring Entity Name & Code

: Joint Secretary (E.M-1), Election Commission Secretariat & 1060101100125

Financial Year: 2025-2026

Budget: Revenue


Package No	Description of Procurement Packages Goods /Services & Budget Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Milion (BDT)	Time code for Process	Not used in Goods	Invite/ Advertise of tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ECS_CS-2_GD01	Stationery Items (Supplies and Services) 3255105	-	Enclosure-1	Framework Contract (OTM/RFQ/DPM)	Subject to the Authority delegated in the Delegation of Financial Power of this Secretariat	GoB	8	Planned Dates		5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025		14-Mar-2026
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
ECS_CS-2_GD02	Other Ancillary (Supplies and Services) 3255105	-	Enclosure-2	Framework Contract (OTM/RFQ/DPM)	DOFP	GoB	8	Planned Dates		5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025		13-Jan-2026
								Planned Days		0	14	14	7	7	28	70	30
								Actual Dates									
ECS_CS-2_GD03	Toner Items (Supplies & Services) 3255101	-	Enclosure-3	Framework Contract (OTM/RFQ/DPM)	DOFP	GoB	7.1	Planned Dates		5-Oct-2025	19-Oct-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025		27-Jan-2026
								Planned Days		0	14	28	7	7	28	84	30
								Actual Dates									
ECS_CS-2_GD04	Computer Equipment (Supplies & Services) 3255101	-	Enclosure-4	Framework Contract (OTM/RFQ/DPM)	DOFP	GoB	7.1	Planned Dates		5-Oct-2025	19-Oct-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025		26-Feb-2026
								Planned Days		0	14	28	7	7	28	84	60
								Actual Dates									
ECS_CS-2_GD05	Electrical Items (Supplies & Services) 4112303	-	Enclosure-5	Framework Contract (OTM/RFQ/DPM)	DOFP	GoB	18	Planned Dates		5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025		13-Jan-2026
								Planned Days		0	14	14	7	7	28	70	30
								Actual Dates									
ECS_CS-2_GD06	Computers and Accessories (Asset Purchase and Collection) 4112202	-	Enclosure-6	OTM/DPM/RFQ	DOFP	GoB	3	Planned Dates		2-Nov-2025	16-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026		25-Apr-2026
								Planned Days		0	14	28	7	7	28	84	90
								Actual Dates									
ECS_CS-2_GD07	Office Equipment (Asset Purchase and Collection) 4112310	-	Enclosure-7	OTM/DPM/RFQ	DOFP	GoB	3	Planned Dates		2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026		12-Mar-2026
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
ECS_CS-2_GD08	Furniture (Asset Purchase and Collection) 4112314	-	Enclosure-8	OTM/DPM/RFQ	DOFP	GoB	3	Planned Dates									
								Planned Days									
								Actual Dates									
ECS_CS-2_GD09	Gift Items (Supplies & Services) 3821113	-	Enclosure-9	OTM/DPM/RFQ	DOFP	GoB	0.2	Planned Dates									
								Planned Days									
								Actual Dates									
ECS_CS-2_GD10	Garden Maintenance (Supplies & Services) 3257304	-	Enclosure-10	RFQ/DPM	DOFP	GoB	0.75	Planned Dates									
								Planned Days									
								Actual Dates									
ECS_CS-2_GD11	Events/Festivals (Supplies & Services) 3257301	-	-	OTM/DPM/RFQ	DOFP	GoB	5	Planned Dates									
								Planned Days									
								Actual Dates									











Package No	Description of Procurement Packages Goods /Services & Budget Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Million (BDT)	Time code for Process	Not used in Goods	Invite/ Advertise of tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ECS_CS-2_GD12	Non-residential Building (Repair & Maintenance) 3258107	-	-	OTM/DPM/RFQ	DOFP	GoB	15.5	Planned Dates Planned Days Actual Dates		Round the Financial Year 2025-2026 (As per PPR 2008)							
ECS_CS-2_GD13	Furniture (Repair & Reservation) 3258102	-	-	DPM/RFQ	DOFP	GoB	0.3	Planned Dates Planned Days Actual Dates		Round the Financial Year 2025-2026 (As per PPR 2008)							
ECS_CS-2_GD14	Computer (Repair) 3258103	-	-	DPM/RFQ	DOFP	GoB	1	Planned Dates Planned Days Actual Dates		Round the Financial Year 2025-2026 (As per PPR 2008)							
ECS_CS-2_GD15	Office Equipment (Repair) 3258104	-	-	DPM/RFQ	DOFP	GoB	0.5	Planned Dates Planned Days Actual Dates		Round the Financial Year 2025-2026 (As per PPR 2008)							



25/7/25
Muhammad Zakir Hossen
Administrative Officer
(Service-2)


25/7/25
A.T.M. Shamim Mahmud
Senior Assistant Secretary
(Service-2)


18/09/2025
Mohammad Enamul Haque
Deputy Secretary
(General Services-2)


Md. Abdul Halim Khan
Joint Secretary
(Election Management-1)


18.9.25
K.M. Ali Newaz
Additional Secretary


Akhtar Ahmed
Senior Secretary

ANNUAL PROCUREMENT PLAN (FY 2025-2026)

Ministry/Division

Bangladesh Election Commission

Financial Year: 2025-26

Agency


Election Commission Secretariat

Budget: Revenue


Procuring Entity Name & Code

Joint Secretary, Election Commission Secretariat & Code: 1060101100125

Budget & Budget Code	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Tk.)	Time Code for Process	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
i	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
2000 lac 4112101 Capital Cost (Vehicle)	Purchase Vehicle for Election Commission on Secretariat & Field Office	unit	Quantity	Direct Purchase (from Progoti Ind. Ltd./Atlas Bd. Ltd)	Secretary, Election Commission Secretariat	Total (GOB)	2000.00 Lac	Round the Year								
	Jeep	Pcs	10													
	Car	Pcs	2													
	Microbus	Pcs	4													
	Motor Cycle	Pcs	50													
40.00 lac 3258101	Tyre (205R16C)	Pcs	30	Direct Purchase	Secretary, Election Commission Secretariat	Total (GOB)	12.00 Lac	Round the Year								
	Tyre 265/70/R16	Pcs	40													
	Tyre 195/65R15	Pcs	40													
	Tyre 185/65 R15	Pcs	20													
	Tyre 185/R14	Pcs	20													
Repair & Maintenance (Vehicle)	Battery, 50 ZL, NS60, N70	Pcs	20	Direct Purchase	Secretary, Election Commission Secretariat	Total (GOB)	2.25 Lac	Round the Year								
	Other parts of Vehicle-Repairing	33 pcs Vehicle		Direct Purchase	Secretary, Election Commission Secretariat	Total (GOB)	25.75 Lac	Round the Year								
1970.00 lac 3211107 Use of Vehicle (Contractual)	Hiring Vehicle (Package No. SSS-25-01)	Car/Jeep-5 pcs Microbus-2 pcs		DPM	Secretary, Election Commission Secretariat	Total (GOB)	350 lac	Round the Year								




(Md. Rafiqul Islam)
Administrative Officer
Election Commission Secretariat,
Dhaka.



(Syed Afzal Ahmed)
Senior Assistant Secretary (S-3)
Election Commission Secretariat,
Dhaka.



(Md. Anisur Rhaman)
Deputy Secretary (CS-2)
Election Commission
Secretariat, Dhaka.



Joint Secretary (EM-1)
Election Commission
Secretariat, Dhaka.



Additional Secretary
Election Commission
Secretariat, Dhaka.



Senior Secretary
Election Commission
Secretariat, Dhaka.

Election Commission Secretariat
Agargaon, Dhaka
Procurement Section
Annual Procurement Plan (2025-2026) For Goods

Ministry/Division : Bangladesh Election Commission
Agency : Election Commission Secretariat
Procuring Entity Name & Code : Additional Secretary, Election Commission Secretariat & 1060101-120000200
Note : বি.প্র. প্যাকেজ GD_NPLGE_২-১০ গভ ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনায় অন্তর্ভুক্ত ছিল

Fiscal Year: 2025-2026
Budget: Revenue

Package No	Description of Procurement Packages Goods & Budget Code	Unit	Quantity	Procurement Method	Contract Approving	Source of Funds	Estimated cost in Million	Time code for Process	Not used in Goods	Invite/Advertise of tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD_NPLGE_2	Procurement of red sealing wax [Budget Code-3255105]	KG	23,000	OTM (NCT)	HOPE	GoB	4.58	Planned Dates									
								Planned Days									
								Actual Dates									
GD_NPLGE_4	Procurement of seals (lock) of translucent ballot box [Budget Code-4112301]	Nos	5,000,000	OTM (NCT)	HOPE	GoB	17.6	Planned Dates									
								Planned Days									
								Actual Dates									
GD_NPLGE_5	Procurement of official seals [Budget Code- 3255104]	Nos	840,000	OTM (NCT)	HOPE	GoB	15	Planned Dates									
								Planned Days									
								Actual Dates									
GD_NPLGE_6	Procurement of marking seals [Budget Code- 3255104]	Nos	1,750,000	OTM (NCT)	HOPE	GoB	11.82	Planned Dates									
								Planned Days									
								Actual Dates									
GD_NPLGE_7	Procurement of brass seals [Budget Code- 3255104]	Nos	115,000	OTM (NCT)	HOPE	GoB	2.94	Planned Dates									
								Planned Days									
								Actual Dates									
GD_NPLGE_8	Procurement of gunny bags [Budget Code- 3255105]	Nos	115,000	OTM (NCT)	HOPE	GoB	15.18	Planned Dates									
								Planned Days									
								Actual Dates									

2

3

4

5

Package No	Description of Procurement Packages Goods & Budget Code	Unit	Quantity	Procurement Method &	Contract Approving	Source of Funds	Estimated cost in Million	Time code for Process	Not used in Goods	Invite/Advertise of tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of Contract
GD_NPLGE_9	Procurement of hessian bags (Large) [Budget Code- 3255105]	Nos	70,000	OTM (NCT)	HOPE	GoB	5.32	Planned Dates Planned Days Actual Dates									
GD_NPLGE_10	Procurement of hessian bags (Small) [Budget Code- 3255105]	Nos	115,000	OTM (NCT)	HOPE	GoB	3.16	Planned Dates Planned Days Actual Dates									
GD_NP_11	Manual for Presiding and Assistant Presiding Officers [Budget Code- 3255102]	copy	420,000	OTM & DPM (NCT)	HOPE	GoB	37	Planned Dates Planned Days Actual Dates									
GD_NP_12	Guideline for Polling Officers [Budget Code- 3255102]	copy	715,000	OTM & DPM (NCT)	HOPE	GoB	39.33	Planned Dates Planned Days Actual Dates									
GD_LGE_13	Manual for Presiding and Assistant Presiding Officers [Budget Code- 3255102]	copy	509,500	OTM & DPM (NCT)	HOPE	GoB	44.84	Planned Dates Planned Days Actual Dates									
GD_LGE_14	Guideline for Polling Officers [Budget Code- 3255102]	copy	891,000	OTM & DPM (NCT)	HOPE	GoB	49	Planned Dates Planned Days Actual Dates									
GD_NPLGE_15	Printing From Government Printing Press [Budget Code- 3255102]	Ream	170,000	OTM & DPM (NCT)	HOPE	GoB	357.76	Planned Dates Planned Days Actual Dates									
Total Estimated Cost:							603.53										

২৭/০৭/২৫
মুহাম্মদ এনাম উদ্দীন
সিনিয়র সহকারী সচিব (ক্রেয় ও মুদ্রণ)
নির্বাচন কমিশন সচিবালয়

২৭/০৭/২৫
রাশেদুল ইসলাম
উপসচিব (নি. প.-১)
নির্বাচন কমিশন সচিবালয়

২৭/০৭/২৫
যুগ্মসচিব (নি. ক.-১)
নির্বাচন কমিশন সচিবালয়

২৭/০৭/২৫
অতিরিক্ত সচিব
নির্বাচন কমিশন সচিবালয়

২৭/০৭/২৫
সিনিয়র সচিব
নির্বাচন কমিশন সচিবালয়

Election Commission Secretariat
Agargaon, Dhaka
Public Relation
Annual Procurement Plan (2025-2026) For Goods & Service


Ministry/Division : Bangladesh Election Commission
Agency : Election Commission Secretariat
Procuring Entity Name & Code : Joint Secretary (EM-1), Election Commission Secretariat & 1060101100125


Financial Year: 2025-2026
Budget: Revenue


Package No	Description of Packages Goods /Services & Budget Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Million (BDT)	Time code for Process	Not used in Goods	Invite/ Advertise of tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ECS_PR_GD01	১ম পর্বের অনুষ্ঠান সরাসরি সম্প্রচারের লক্ষ্যে মেশিন ও সরঞ্জামাদি ভাড়ার মাধ্যমে সংগ্রহ 3211121	06 Day	-	RFQ	Subject to Authority delegated in the	GOB	0.5	Planned Dates		1-Sep-2025	15-Sep-2025	18-Sep-2025	21-Sep-2025	22-Sep-2025	24-Sep-2025		10-Oct-2024
								Planned Days		0	14	3	3	1	21	42	16
								Actual Dates									
ECS_PR_GD02	২য় পর্বের সরাসরি সম্প্রচার সামগ্রী ভাড়ার মাধ্যমে সংগ্রহ 3211121	06 Day	-	RFQ	Delegation of Financial Power of this Secretariat	GOB	0.5	Planned Dates		1-Oct-2025	15-Oct-2025	29-Oct-2025	5-Nov-2025	12-Nov-2025	10-Dec-2025		25-Dec-2025
								Planned Days		0	14	14	7	7	28	70	15
								Actual Dates									
ECS_PR_GD03	ত্রয়োদশ জাতীয় সংসদ নির্বাচন উপলক্ষ্যে AI তথা কৃত্রিম বুদ্ধিমত্তার অপব্যবহার বিষয়ে প্রচারের ব্যয় নির্বাহ বাবদ। 3255102	30	Advertisement & Others	OTM	DOFP	GOB	50	Planned Dates		1-Jul-2025	15-Jul-2025	29-Jul-2025	5-Aug-2025	12-Aug-2025	9-Sep-2025		24-Sep-2025
								Planned Days		0	14	14	7	7	28	70	15
								Actual Dates									
ECS_PR_GD04	ত্রয়োদশ জাতীয় সংসদ নির্বাচন উপলক্ষ্যে বিভিন্ন ধরনের মুদ্রণ ব্যয় নির্বাহ বাবদ। 3255102	30	1.PVC Festoon 3x2 Feet 90 Thousand Pcs 2.PVC Banner 6x3 Feet 1Lac 25 Thousand Pcs	OTM	DOFP	GOB	50	Planned Dates		2-Jul-2025	9-Jul-2025	16-Jul-2025	23-Jul-2025	30-Jul-2025	14-Aug-2025		21-Aug-2025
								Planned Days		0	7	7	7	7	15	43	7
								Actual Dates									



ওয়লি হাসান
প্রশাসনিক কর্মকর্তা
নির্বাচন কমিশন সচিবালয়


আশাদুল হক
সহকারী পরিচালক
নির্বাচন কমিশন সচিবালয়


মোঃ রুহুল আমিন মল্লিক
পরিচালক (জনসংযোগ)
নির্বাচন কমিশন সচিবালয়


মোঃ আব্দুল হালিম খান
যুগ্মসচিব (নিঃব্য-১)
নির্বাচন কমিশন সচিবালয়


কে, এম, আলী নেওয়াজ
অতিরিক্ত সচিব
নির্বাচন কমিশন সচিবালয়


আখতার আহমেদ
সিনিয়র সচিব
নির্বাচন কমিশন সচিবালয়

Election Commission Secretariat
Agargaon, Dhaka

Election Commission Secretariat
Agargaon, Dhaka
Library and Documentation
Annual Procurement Plan (2025-2026) For Goods & Services

Ministry/Division : Bangladesh Election Commission
Agency : Election Commission Secretariat
Procuring Entity Name & Code : Joint Secretary (E.M-1), Election Commission Secretariat & 1060101100125


Financial Year: 2025-2026
Budget: Revenue


Package No	Description of Procurement Packages Goods /Services & Budget Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Million (BDT)	Time code for Process	Not used in Goods	Invite/ Advertise of tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
জিডি 01	ত্রয়োদশ জাতীয় সংসদ নির্বাচন, বিভিন্ন নির্বাচন উপলক্ষে প্রচার সামগ্রী ক্রয় 3211125	-	Enclosure-40	OTM (One Stage two Envelop)	Subject to the Authority delegated in the Delegation of Financial Power of this Secretariat	GOB	25	Planned Dates		1-Oct-2024	15-Oct-2024	29-Oct-2024	5-Nov-2024	12-Nov-2024	10-Dec-2024		25-Dec-2024
								Planned Days		0	14	14	7	7	28	70	15
								Actual Dates									
জিডি 02	টিভি চ্যানেলে প্রচার টাইম ক্রয়, সোশ্যাল মিডিয়ায় বুস্টআপ সময় ক্রয় 311125	-	-	OTM	DOFP	GOB	20	Planned Dates		1-Oct-2024	15-Oct-2024	29-Oct-2024	5-Nov-2024	12-Nov-2024	10-Dec-2024		25-Dec-2024
								Planned Days		0	14	14	7	7	28	70	15
								Actual Dates									
জিডি 03	ভোটার দিবস উপলক্ষে প্রচার সামগ্রী ক্রয় 3211125	-	-	OTM	DOFP	GOB	5	Planned Dates		2-Nov-2024	16-Nov-2024	30-Nov-2024	7-Dec-2024	14-Dec-2024	11-Jan-2025		26-Jan-2025
								Planned Days		0	14	14	7	7	28	70	15
								Actual Dates									
জিডি 04	বিভিন্ন বইপত্র ক্রয় 3111127	-	-	OTM	DOFP	GOB	0.5	Planned Dates		Round the Financial Year 2025-2026 (As per PPR 2008)							
								Planned Days									
								Actual Dates									
জিডি 05	নির্ধারিত পত্রিকা ও সাময়িকী (ম্যাগাজিন) ক্রয় 3211127	-	-	DPM	DOFP	GOB	1.3	Planned Dates		Round the Financial Year 2025-2026 (As per PPR 2008)							
								Planned Days									
								Actual Dates									
জিডি 06	নির্বাচন পরিসংখ্যান প্রতিবেদন এবং নির্বাচন কমিশনের সাথে অংশীজনের সংলাপের প্রস্তুতকৃত প্রতিবেদন মুদ্রণ 3255102	-	3	OTM	DOFP	GOB	5	Planned Dates		Round the Financial Year 2025-2026 (As per PPR 2008)							
								Planned Days									
								Actual Dates									


নাছিম আকর
লাইব্রেরিয়ান
নির্বাচন কমিশন সচিবালয়


মোঃ হুসল আমিন মল্লিক
পরিচালক (জনসংযোগ)
নির্বাচন কমিশন সচিবালয়


মোঃ আব্দুল হালিম খান
যুগ্মসচিব (নিঃস্ব-১)
নির্বাচন কমিশন সচিবালয়


কে. এম. আলী নেওয়াজ
অতিরিক্ত সচিব
নির্বাচন কমিশন সচিবালয়


আসতার আহমেদ
সিনিয়র সচিব
নির্বাচন কমিশন সচিবালয়


Election Commission Secretariat
ICT Wing
Annual Procurement Plan (2025-26) For Goods & Services

Ministry/Division : Bangladesh Election Commission
Agency : Election Commission Secretariat
Procuring Entity Name & Code : System Manager (ICT), Election Commission Secretariat & Code: 1060101100125


Financial Year: 2025-2026
Budget: Revenue

Package No	Description of Procurement Package Goods/ Services & Budget Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million (BDT)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ECS ICT-DM_S01	Procurement of Existing ECS CCTV system enhancement with server and storage, EC Bhaban Access Control System. খাত “অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি” কোড-৪১১২৩১৬	Nos	Enclosure-1	OTM	Subject to the Authority delegated in the Delegation of Financial Power of this Secretariat	GoB	27.00	Planned Dated		10-09-2025	25-09-2025	23-10-2025	30-10-2025	06-11-2025	04-12-2025		04-03-2026
								Planned Days		0	15	28	7	7	28	85	90
								Actual Dates									


(সামুনুর হোসেন)
সিস্টেম এনালিস্ট
নির্বাচন কমিশন সচিবালয়, ঢাকা।


(মোঃ রফিকুল হক)
সিস্টেম ম্যানেজার
নির্বাচন কমিশন সচিবালয়, ঢাকা।


(কে এম আলী নেওয়াজ)
অতিরিক্ত সচিব
নির্বাচন কমিশন সচিবালয়, ঢাকা।


(আব্দুল আনোয়ার)
সিনিয়র সচিব
নির্বাচন কমিশন সচিবালয়, ঢাকা।


Election Commission Secretariat
ICT Wing
Annual Procurement Plan (2025-26) For Goods & Services


Ministry/Division : Bangladesh Election Commission
Agency : Election Commission Secretariat
Procuring Entity Name & Code : System Manager (ICT), Election Commission Secretariat & Code: 1060101100125

Financial Year: 2025-2026
Budget: Revenue

Package No	Description of Goods/ Services & Budget Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million (BDT)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ECS ICT_I S_2025_26_S_01	Procurement of Development Of online Nomination submission System (ONSS) Electoral Apps and upgradation of Election Management System with support service for ECS. (Last 30% bill) খাত “কম্পিউটার সফটওয়্যার” কোড- “৪১১৩৩০১”	Nos	Enclosure	Partial last bill of FY 2024-2025	Subject to the Authority delegated in the Delegation of Financial Power of this Secretariat	GoB	27.30	Planned Dated									
								Planned Days									
								Actual Dates									
ECS ICT_I S_2025_26_S_02	Disaster Recovery site এর ভাড়া বাবদ খাত “ভাটা সংরক্ষণ ব্যয়” কোড - “৩২৫৭৩০৬”	Nos	Enclosure	Monthly Rent bill for DRS	Do	GoB	10.00	Planned Dated									
								Planned Days									
								Actual Dates									
ECS ICT_I S_2025_26_S_03	Election Complaint Management System for ECS খাত “কম্পিউটার সফটওয়্যার” কোড- “৪১১৩৩০১”	Nos	Enclosure	DPM	Do	GoB	22.12	Planned Dated		01-09-2025	16-09-2025	14-10-2025	21-10-2025	28-10-2025	25-11-2025		23-02-2026
								Planned Days		0	15	28	7	7	28	85	90
								Actual Dates									
ECS ICT_I S_2025_26_S_04	Requirement Analysis, Documentation Preparation, Supervision & Monitoring of Development of Enterprise Resource Planning (ERP) for ECS খাত “কম্পিউটার সফটওয়্যার” কোড- “৪১১৩৩০১”	Nos	Enclosure	DPM	Do	GoB	11.12	Planned Dated		08-09-2025	23-09-2025	21-10-2025	28-10-2025	04-11-2025	02-12-2025		02-03-2026
								Planned Days		0	15	28	7	7	28	85	90
								Actual Dates									


২৪.০৮.২৫
মোঃ বিজ্ঞানুর রহমান খান
সিস্টেম এনালিস্ট
নির্বাচন কমিশন সচিবালয়, ঢাকা।



২৪.০৮.২৫
মোঃ রফিকুল হক
সিস্টেম ম্যানেজার
নির্বাচন কমিশন সচিবালয়, ঢাকা।



১৪.৭.২৫
কে এম আশী নেওয়াজ
অতিরিক্ত সচিব
নির্বাচন কমিশন সচিবালয়, ঢাকা।


১৪.৭.২৫
আব্দুল আছমদ
সিনিয়র সচিব
নির্বাচন কমিশন সচিবালয়, ঢাকা।

Package No	Description of Procurement Package Goods/ Services & Budget Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million (BDT)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ECS ICT I S_2025_26_S_05	Procurement of Cloud based firewall for Electoral Apps of ECS খাত “কম্পিউটার সফটওয়্যার” কোড- “৪১১৩৩০১”	Nos	Enclosure	OTM	Subject to the Authority delegated in the Delegation of Financial Power of this Secretariat	GoB	20.00	Planned Dated		15-09-2025	30-09-2025	28-10-2025	04-11-2025	11-11-2025	09-12-2025		09-03-2026
								Planned Days		0	15	28	7	7	28	85	90
								Actual Dates									
ECS ICT I S_2025_26_G_01	D-U-N-S (Data Universal Numbering System) for All Apps on Android & IOS for ECS খাত “কম্পিউটার সফটওয়্যার” কোড- “৪১১৩৩০১”	Nos	Enclosure	RFQ	Do	GoB	0.30	Planned Dated		22-09-2025	07-10-2025	04-11-2025	11-11-2025	18-11-2025	15-12-2025		15-03-2026
								Planned Days		0	15	28	7	7	27	84	90
								Actual Dates									
ECS ICT I S_2025_26_S_06	SMS for EMS Software খাত “কম্পিউটার সফটওয়্যার” কোড- “৪১১৩৩০১”	Nos	Enclosure	Pay per use for EMS software	Do	GoB	0.70	Planned Dated									
ECS ICT I S_2025_26_S_07	Redundant SMS Service for EMS Software খাত “কম্পিউটার সফটওয়্যার” কোড- “৪১১৩৩০১”	Nos	Enclosure	OTM	Do	GoB	0.50	Planned Dated		06-10-2025	21-10-2025	18-11-2025	25-11-2025	02-12-2025	30-12-2025		30-03-2026
								Planned Days		0	15	28	7	7	28	85	90
								Actual Dates									
ECS ICT I S_2025_26_S_08	Development of GIS based Constituency Boundary Delimitation Tool for the upcoming National Parliament Election for Bangladesh Election Commission (BEC) (Last 50% bill) খাত “কম্পিউটার সফটওয়্যার” কোড- “৪১১৩৩০১”	Nos	Enclosure	Partial last bill of FY 2024-2025	Do	GoB	10.21	Planned Dated									
								Planned Days									
								Actual Dates									
ECS ICT I S_2025_26_S_09	Procurement of Zoom Licensing and SSL Certificate খাত “কম্পিউটার সফটওয়্যার” কোড- “৪১১৩৩০১”	Nos	Enclosure	RFQ	Do	GoB	0.20	Planned Dated		20-10-2025	04-11-2025	02-12-2025	09-12-2025	16-12-2025	13-01-2026		13-04-2026
								Planned Days		0	15	28	7	7	28	85	90
								Actual Dates									
ECS ICT I S_2025_26_S_10	Procurement of Consultancy Services for Performing ICT Security Audit and Vulnerability Assessment & Penetration Testing (VAPT) খাত “কম্পিউটার সফটওয়্যার” কোড- “৪১১৩৩০১”	Nos	Enclosure	DPM	Do	GoB	23.60	Planned Dated		27-10-2025	11-11-2025	09-12-2025	16-12-2025	23-12-2025	20-01-2026		20-04-2026
								Planned Days		0	15	28	7	7	28	85	90
								Actual Dates									


 মোঃ মিনারুর রহমান খান
 সিস্টেম এনালিস্ট
 নির্বাচন কমিশন সচিবালয়, ঢাকা।


 মোঃ রফিকুল হক
 সিস্টেম ম্যানেজার
 নির্বাচন কমিশন সচিবালয়, ঢাকা।


 কে এম আলী নেওয়াজ
 অতিরিক্ত সচিব
 নির্বাচন কমিশন সচিবালয়, ঢাকা।


 মোঃ আসমা বেগম
 সিনিয়র সচিব
 নির্বাচন কমিশন সচিবালয়, ঢাকা।


Election Commission Secretariat
Agargaon, Dhaka
ICT System Support Section
Annual Procurement Plan (2025-2026) for Goods & Services


Ministry/Division : Bangladesh Election Commission
Agency : Election Commission Secretariat
Procuring Entity Name & Code : System Manager (ICT Wing)


Financial Year: 2025-2026
Budget: Revenue

Package No	Description of Procurement Packages Goods & Budget Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million (BDT)	Time Code for Process	Not Used in Goods	Invite/ Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ICT_OP_GR1	AMC for Data Center of ECS Budget Code: 3258105	-	Enclosure	NCS (OTM)	Subject to the Authority delegated in the Delegation of Financial Power of this Secretariat	GOB	23.00	Planned Dates		11-09-2025	06-10-2025	16-10-2025	26-10-2025	27-10-2025	24-11-2025		
								Planned Days		00	25	10	10	01	28		1825
								Actual Dates									
ICT_OP_GR2	Supply and Installation of Network Equipment for ECS Budget Code: 4112201	-	Enclosure	Open Tender Method (OTM)	DO	GOB	05.00	Planned Dates		21-09-2025	09-10-2025	16-10-2025	27-10-2025	29-10-2025	27-11-2025		
								Planned Days		00	18	07	11	02	28		1095
								Actual Dates									
ICT_OP_GR3	Setup and Installation of Fiber Connectivity for VPN 2025 Budget Code: 3211117	-	Enclosure	Direct Procurement Method (DPM)	DO	GOB	00.80	Planned Dates		28-09-2025	15-10-2025	19-10-2025	26-10-2025	28-10-2025	24-11-2025		
								Planned Days		00	17	04	07	02	28		3650
								Actual Dates									


27/8/2025
(Md. Ikbal Zavid)
Maintenance Engineer
Election Commission Secretariat, Dhaka


27.08.2025
(Farzana Akhter)
Sr. Maintenance Engineer
Election Commission Secretariat, Dhaka


27.08.25
(Md. Rafiqul Hoque)
System Manager
Election Commission Secretariat, Dhaka


18.9.25
কে. এম. আলী নেওয়াজ
অতিরিক্ত সচিব


সচিব

Election Commission Secretariat

Agargaon, Dhaka

NID Wing

Annual Procurement Plan (2025-2026) For Goods & Services

Ministry/Division : Bangladesh Election Commission
Agency : Election Commission Secretariat
Procuring Entity Name & Code : Director General, NID Registration wing, ECS & 1060101-120012101 & 120000201

Fiscal Year: 2025-2026

Budget: Revenue

Package No	Description of Procurement Packages Goods & Budget Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Million (BDT)	Time code for Process	Not used in Goods	Invite/Advertise of tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NID2024S01	Maintenance & Support Services of Security Operations Center (SOC) software. [Budget Code-4113301]	Nos	1	DPM (NCT)	Subject to the authority delegated in the delegation of financial power of the Secretariat	GoB	6.4	Planned Dates Planned Days Actual Dates		Direct Purchase As per PPR-2008							
NID2025GD01	SMS [Budget Code-3211138]	Nos	1	OTM (NCT)	DOFP	GoB	30	Planned Dates Planned Days Actual Dates		10-Sep-25	28-Sep-2025	9-Oct-2025		22-Oct-2025	27-Oct-2025		15-11-2025
NID2025GD02	Office Stationery for NID Wing [Budget Code- 3255105]	Nos	1	Cash Purchase	DOFP	GoB	0.1	Planned Dates Planned Days Actual Dates		Direct Purchase As per PPR-2008							
NID2025GD03	Office Furniture for NID Wing [Budget Code-4112314]	Nos	1	RFQ	DOFP	GoB	0.3	Planned Dates Planned Days Actual Dates		15-09-2025	28-09-25	5-Oct-2025	17-Dec-2025	19/12/2025	11-Nov-2025		15-Dec-2025
Total Estimated Cost:							36.8										

১৯/০৯/২৫
(মাহবুবা আক্তার)

উপ-পরিচালক
যাহবাহন, স্টোর ও সাধারণ সেবা
জাতীয় পরিচয় নিবন্ধন অনুবিভাগ

০২/১০/২০২৫
কাজী মোঃ ইত্তাফিজুল হক আকন্দ
পরিচালক (চঃ দাঃ) (বাঃ, হিঃ ও সাঃ সেবা)
জাতীয় পরিচয় নিবন্ধন অনুবিভাগ

০২/১০/২০২৫
(মোহাম্মাদ হাবিবুর রহমান)
পরিচালক (প্রশাসন ও অর্থ)
জাতীয় পরিচয় নিবন্ধন অনুবিভাগ

০২/১০/২০২৫
(এ এস এম হাম্মান কবীর)
মহাপরিচালক (অতিরিক্ত সচিব)
জাতীয় পরিচয় নিবন্ধন অনুবিভাগ

০২/১০/২০২৫
(আখতার আহমেদ)
সিনিয়র সচিব
নির্বাচন কমিশন সচিবালয়